

### Project Timeline

Objective	Activity	Completion Date	Responsible Party
Increase the number of <i>screenings</i> for risk of OD	Create stakeholder team of agency representatives (Team)	November 1, 2018	SCDCS, CAS
	Employ a project coordinator to manage the project, coordinate the Team, and work with the RP and TTA provider	November 1, 2018	SCDCS, CAS
	Employ & train 3 peer navigators (APRS)	November 1, 2018	CAS
	Review and select screening tool; determine what constitutes “high-risk of overdose (HROD)”	December 31, 2018	Team
	Review, modify, develop, as necessary, policies and procedures to facilitate screening and referral of HROD to CAS (e.g., HIPAA compliance, confidentiality; data-sharing agreements)	January 31, 2019	Team
	Train agency reps in screening and referral policies and procedures	February 28, 2019	CAS
	Agency personnel trained on screening and referral policies and procedures	March 31, 2019	CAS
	Screen jail entrants for risk of opioid OD	Ongoing beginning April 1, 2019	SCSO, SCHD
	Screen SCDC inmates for risk of opioid OD	Ongoing beginning April 1, 2019	SCDC

	Screen defendants, including defendants ineligible for Drug Court, for risk of opioid OD	Ongoing beginning April 1, 2019	SCDAG
	Screen opioid-involved ER entrants for risk of opioid OD	Ongoing beginning April 1, 2019	ERs
Increase the number of <i>referrals</i> to CAS	First responders trained on contacting APRS for OD victims	October 31, 2018	CAS
	First responders contact APRS on-scene of opioid OD or as soon as possible after opioid OD	Ongoing beginning November 1, 2018	EMS/MFD, MPD, SCSO
	Agencies contact APRS as soon as possible after screening and identification of HROD	Ongoing beginning April 1, 2019	SCHD, SCDCS, SCDAG
	APRS encourage OD victims to connect with CAS	Ongoing beginning November 1, 2018	APRS/CAS
	APRS encourage HROD to connect with CAS	Ongoing beginning April 1, 2019	APRS/CAS
Increase the number of <i>connections</i> of individuals to CAS	Transport of treatment-seeking HROD to CAS	Ongoing beginning November 1, 2018 (for OD victims) and April 1, 2019 (for screened HROD)	MPD, SCSO
Increase the number of <i>enrollments</i> in SUD treatment via CAS	Provide treatment and access to wraparound services for treatment-seeking OD victims	Ongoing beginning November 1, 2018	CAS
	Provide treatment and access to wraparound services for treatment seeking HROD	Ongoing beginning April 1, 2019	CAS

Increase the number of <i>diversions</i> from incarceration to CAS	Train prosecutors on use of screening tool	February 28, 2019	CAS
	Screen defendants with opioid involvement for risk of OD	Ongoing, beginning March 1, 2019	SCDAG
	Prosecutors contact APRS for HROD defendants	Ongoing beginning March 1, 2019	SCDAG
	Prosecutors negotiate with HROD defendants for possible diversion to CAS treatment in lieu of incarceration	Ongoing beginning March 1, 2019	SCDAG